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Construction:”A complex of residential buildings for seasonal use”
Sub-object: Complex “N” and “P”
Location: Regulated Land Estate (RLE) 1I-127, 128, 129, 130, 131, 132, massif No6,
the locality “Babata”, territory village of Aheloy, Pomorie municipality
Principal: “TREMEX” OOD - town of Nessebar
Consultant (construction surveyor): “INEX CONSULT” OOD, city of Varna
Constructor: “TREMEX"” OOD — town of Nessebar
Subcontractor: “MIDIA” EOOD - city of Burgas
Designer: “INZENERNO STUDIO” OOD - city of Sofia

ACT
for acceptance of construction

Today May 18™ 2007, we the undersigned representatives of:

1. eng. Dimitar Angelov Denchev
(Leading designer of part “Constructive™)
2.1. Constructor: eng. Georgy Petrov Girginov
(Chief engineer of the constructor “TREMEX” OOD — town of Nessebar)

2.2. Subcontractor: Plamen Ivanov Atanasov
(Technical director of the subcontractor “MIDIA” EOOD — city of Burgas)

3. eng. Grigor Neranzov Paskalev
(Technical certified natural person on part “CONSTRUCTIVE” of “INEX CONSULT” OOD - city of
Varna)

reviewed the execution of the construction of the part of the building: Block “P1”, “P2”,
“P3” and “P4”, as well as all the implementation documents: Work projects; Declarations of
conformity with the input construction products; Laboratory protocols for examination;
Registers of the executed works; Order book of the construction; The drawn acts and
protocols: Protocol form 2, Protocol form 3, Act form 5; Acts form 6; Acts form 7; Acts form
12

and we established:

1. The constructive elements of the part of the building:_Block “P1”, “P2”, “P3” and
“P4”, were constructed in compliance with the approved designs and the amendments,
prescribed by the designer in the order book.

2. The following partial faults and omissions during the construction, which do not harm
the safety of the executed construction: NONE

Based on the above ascertainments we give the following
CONCLUSION:
The bearing construction of the building, the stage or the part of it is in condition to bear

during the next execution of the construction assembly works (CAW), as well as during the
exploitation all permanent, temporary and special loadings, according to the projec aﬁﬂﬁA







